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External Independent Reviews
Status of Completed Reviews, October 2000

1. Start Task B      i

2. Final Report       -

3. Corrective Action Plan and Departmental Response sent to OECM        ó

4. Departmental Response and Corrective Action Plan sent to Congress         é

5. Scheduled CAP & Report Completion      Z
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Environmental Mgmt/Waste Mgmt Disposal, OR

Fernald Site Closure Project, OH

Initial Tank Retrieval Systems project, RL                                                                       

HLW Removal from Waste Tanks Filled, SR

Tank Farm Restoration and Safe Operations, RL

Regulatory Monitoring & Bioassay Lab, SR

Pu Stabilization & Handling System, PFP, RL

Miamisburg Env. Mgmt. Project (MEMP), OH

Lab Facilities Roof & Shielded Area Rest., SR

Immobilized HLW Int. Waste Storage Facility

Health Physics Institute Lab, INNEL

Spent Nuclear Fuel Dry Storage, INEEL
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Tank Farm Support Services F&H Areas, SR    06/2000 é
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Status of Completed Reviews, October 2000

1. Start Task B      i

2. Final Report       -

3. Corrective Action Plan & Departmental Response sent to OECM              ó

4. Departmental Response and Corrective Action Plan sent to Congress         é   5. Scheduled CAP Completion              [
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EIR Report Did Not Require a CAP    1
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Sitewide Information Network, SIINET, INEEL

Privitization Phase 1 Infrastructure Support

Site Operation Center,, INEEL

Cathodic Protection, INEEL

Advanced Mixed Waste Treatment Facility, INEEL
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